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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Oh io 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
U.S.:Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

3042 a 

DOE-0759-00 

CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

THROUGH MAY 31,2000 
STUDYICONSENT DECREE MONTHLY R E P O ~ T  FOR THE PERIOD OF MAY 1,2000 

This letter transmits the amended Consent Agreement Monthly Report for the period of 
May 1 , 2000, through May 31 , 2000. This report is formatted to  reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, "Phase 
VI1 Removal Actions and Reporting Requirements under the FEMP Legal Agreements," 
dated January 16, 1996, and.agreed t o  by the U.S. Environmental Protection Agency 
(U.S. EPA) and Ohio Environmental Protection Agency (OEPA). 

If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEMP: Reising Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 

@ Recycled and Recyclable @ 
L 



Mr. James A. Saric . -2- 
Mr. Tom Schneider 

cc wienciosuie: . 
N. Hallein, EM-3 1, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, FI:uor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lncJ52-2 
T. Walsh, Fluor Fernald, lnc./65-2 
AR Coordinator, Fluor Fernald, lnc.178 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lnc./2 
J. Harmon, Fluor Fernald, lnc./90 
S. Hinnefeld, Fluor Fernald, lncJ31 
B. Irvine, Fluor Fernald, lncJ65-2 
ECDC, Fluor Fernald, lncJ52-7 
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STUDY/CONSENT DECREE MONTHLY REPORT MAY 1,2000 THROUGH MAY 31,2000 I 

Introduction 

This report describes actions at  the Fernald Environmental Management Project (FEMP) from May 
1 , 2000 through May 31 , 2000. The monthly report has been revised t o  reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to  J.A. Saric and T. Schneider, "Phase VI1 
Remova'l Actions and Reporting Requirements under the FEMP Legal Agreements", dated January 
16, 1996, and agreed t o  by  USEPA and OEPA. 

. . I  
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STUDY/CONSENT DECREE MONTHLY REPORT MAY 1,2000 THROUGH MAY 31 , 2000 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

May 2000 

- Enforceable Milestones Completed 
- None 

- M ajo r W o r k I nit ia t ed /C ont i nued/C o m pl et  ed 
Processed 14,837 tons of material from waste pits, shipped 120 railcars 
of material for disposal at Envirocare 
Completed Dryer Stack Performance Test, May 17-1 8 ,  2000 - 

June 2000 (Anticipated) 

- Enforceable Milestones Expected to be Completed 
None 

- Major Work t o  be Initiated/Continued/Completed 
- Process 15,075 tons of material from waste pits, ship 120 railcars of 

material for disposal a t  Envirocare 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND . If 
EXCAVATION PROJECT '.$ 

Additional OU2 soils-re1ated"activities reported under OU5/Soils 
Characterization and Excavation Project 

May 2000 

. -  Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

Soil Characterization and Excavation Project (SCEP) , 
None 

Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Continued OSDF operations and placement activities, placing 
impacted material in Cells 1, 2, and 3 
Completed Certified for Construction (CFC) design package for 
OSDF Phase I l l  and revisions t o  the related OSDF Support Plans 

- 
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AGREEMENTlFEDERAL FACILITY A~MENT;R~~i~~i~:i;-iMVES-T-IG~~!~N~~~A~lBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT M A Y  1 , 2000 THROUGH M A Y  31, 2000 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase I I  

- Transmitted Revised Certificaiiei; Reps$ tz  DOE on Mav 8, 
2000 
Stabilized remaining 4.2 cubic yards of lead contaminated 
soil f rom the Trap Range on May 22, 2000 

Continued excavatinglhauling asbestos contaminated soil 
in South Field 

- 

Area 2, Phase I 

- Area 2, Phase I l l  
- Completed excavation of Radium Hot Spot on May 16, 

2000 
Transmitted Final A2,PIII Certification Design Letter t o  DOE 

* on May 15, 2000 
Other Areas 

Transmitted Draft Project Specific Plan (PSP) for Sampling 
Area 3 A  Miscellaneous Stockpiles for On-site Disposal 
Facility Waste Acceptance Criteria Attainment to  DOE on 
May 23, 2000 

2000, based on conditional approval of WAC Attainment 
Report 
Transmitted Final Waste Acceptance Criteria Attainment 
Report for Soi(Stockpile 3 to  DOE on May 30, 2000 

Conducted Public Workshop on May 24, 2000 

- Initiated remediation o f  Soil Stockpile 3 (SP31 on May 17, 

- Public Use of  FEMP '. 
- 

June 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work t o  be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 

Soil characterization and Excavation Project (SCEP) 
- Area 2, Phase I l l  

- Continue certification activities 

Continue placement of impacted material in Cells 1, 2, & 3 
Construct 3 foot  thick layer of select materiai in Cell 1 cap and 
begin screening for Cell 1 clay liner cap 

- 

- Transmit Waste Acceptance Criteria (WAC) Report t o  
Agencies 

- Final Land Use 
- Prepare for second public workshop 

Page 3 
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OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

May 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- COntinued asbestos abatement, interior transite removal and equipment removal in 

Continued D&D activities in the Plant 6 area 
Continued development of the Implementation Plan, RFP, and Project 
Specifications for the Multi-Complex D&D Project 
Removed concrete wall and installed new sidewalk near Picnic Area and relocated 
satellite dish from Building 28A 
Isolated and prepared T-85 for relocation 

' Plant 5 Complex 
- 
- 

- 

- 

June 2000 (Anticipated) 

- Enforceable Milestones 

- 
- None 
Major Work to  be  Initiated/Continued/Completed 
- 
- 

Continue with asbestos abatement and structural demolition in Plant 5 area 
Continue interior equipment removal &gd dismantlement in Maintenance Shop area 
o f  Plant 6 
Isolate and relocate utilities in Buildings 28  A & B 
Continue D & D planning activities in the Multi-Complex Project 

- 
- 

OPERABLE UNIT 4 - SILOS PROJECT 

May 2000 

- Enforceable Milestones 
- Submitted the Remedial Design Package for the Silo 3 Project t o  the Agencies for 

2000 
i 'review and approval on May 17, 2000, meeting the milestone date of June 1, 

- Major Work Initiated/Continued/Completed 
- Received Agency approval of the Site Preparation Package for the Silos 1 and 2 

Accelerated Waste Retrieval (AWR) Project. Mobilized the contractor for Site 
Preparation Construction Activities 
Received Agency approval of the Silo 3 Project Site Preparation Package 
Conducted a Public Hearing on the Revised Proposed Plan for Silos 1 and 2 for 
Nevada Test Site stakeholders 

- 
- 
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STUDYlCONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31,2000 

- Closed public comment period for the Revised Proposed Plan for Silos 1 and 2 on 
May - IU ,  LUWU; mnnA UIYI . - -  4-fm-i t h e  Record of Decision (ROD) Amendment and 
Responsiveness Summary addressing all comments 

June 2000 (Anticipated) 

- Enforceable Milestones 
- None 

f ia jor  ‘Work to  be Initiated/Continued/Completed - 
- 

Submit the Remedial Design Package for Silos 1 and 2 AWR Project t o  the 
Agencies for review and approval; conduct a briefing on the package for the 
Agencies 
Mobilize the Silo 3 contractor for site preparation construction activities 
Continue site preparation construction for the AWR project 
Conduct a meeting t o  review the draft Silo 1 and 2 ROD Amendment and 
Responsiveness Summary between the Agencies, DOE and Fluor Fernald and 
submit the Draft ROD Amendment to  the Agencies for review 

’ -  
- 
- 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

May 2000 

. - Enforceable Milestones 

V’ 

. <  

- Submitted April NPDES Discharge Monitoring Report t o  the OEPA on May 15, 
2000 
Submitted t h e  Noncompliance Report for April t o  t h e  OEPA on May 1 1, 2000 
Met  20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami 
River as required by OU5 Record of  Decision 

- 
- 

- Work I nit i at ed /Conti nued/C o m plet ed - Submitted the December 1999  Operating Report for the Re-Injection Demonstration 
on  May 5, 2000 t o  DOE for transmittal to ’ the Agencies; DOE transmitted to  the 
Agencies on May 10, 2000 
Submitted the January 2000 operating Report for the Re-Injection Demonstration 
on May 30, 2000 t o  DOE for transmittal t o  the Agencies 
Submitted the Conceptual Design Report for Aquifer Restoration in the Waste 
Storage Area and Plant 6 Area t o  DOE on May 22, 2000 
Completed Pre-design Geoprobing in the Waste Storage Area (in support of the 
Conceptual Design Report) 
Issued the Notice of Award for the OSDF Enhanced Permanent Leachate 
Transmission System Project on May 2, 2000 t o  the Staver Group. Issued the 
Notice to  Proceed on May 8, 2000 

- 

- 
- 
- 
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- Completed the 90% Design Review Package for the ARASA Basin Reroute Project 
on May IO, L U U ~  

Submitted t w o  groundwater modeling reports t o  DO€ on iviay 25, 2COO fsr 
transmittal t o  the Agencies; DOE transmitted t o  the Agencies on May 30, 2000 
- Great Miami River Aquifer VAM3D Flow Model Re-Calibration 
- Integration of Data Fusion Modeling (DFM) wi th  VAM3DF Contaminant 

Transport Code Report 
Submitted the Draft Final Re-Injection Demonstration Test Report t o  DOE the week 
of May 26, 2000 for transmittal to  the Agencies and other DOE offices. DOE 
transmitted the report t o  the Agencies and other DOE offices on May 30, 2000 

- -  m n n n  

- 

' 

June 2000 (Anticipated) 

- Enforceable Milestones 
- 
- 

Submit the May NPDES Discharge Monitoring Report t o  the OEPA 
Meet 20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami 
River as required by OU5 Record of Decision 

- Work t o  be Initiated/Continued/Completed 
- Submit the monthly 1999 Operating Report for the Re-injection Demonstration to  

DOE for transmittal t o  t h e  Agencies 
ARASA Basin Reroute Design Package t o  be certified for construction by June 8 ,  
2000 
Complete Hydropure panel Replacemep Project a t  AWWT Control Room by June 
15,2000 

- 
r' - 

WASTE MANAGEMENT 

May 2000 

I - Enforceable Milestones 
- None 

- Work I nit i a t  ed/Conti nu ed/Co m plet ed 
- Wastewater Treatment Project 

- Completing further characterization/sampling pertaining t o  27, 55-gallon 
containers decanted from 4 type-300 containers 

- Thorium Legacy Waste Project (TLWP) 
- Completed the Management Assessment and Standard Startup Review 

pertaining to  shipping of the thoria gel. No discrepancies or new issues having 
. been identified, thoria gel shipments began on May 18, 2000. Six of the 
twenty-nine shipments t o  the Nevada Test Site are completed 
Completed review o f  forty-eight operations tapes for the thorium project - 
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I .  

- Completed inventory and characterization reassessment for movement of 18 
boxes of fhcrh.m residues 
Performed 2 4  Real Time Radiograpies (RTRj; 17 fo; thoria gel and 7 for super 
thorium profiles residues 
Completed RTR on 104  of 145 thoria gel boxes 
Issued letter t o  OEPA regarding recharacterized thoria gel 

Continued the delay of DOE tanker trailer, pending receipt of additional 
.' inspection information from TSCA Incinerator (TSCAl),regarding Batch 9 

Continued discussions between TSCAI, DOE and State of Tennessee regarding 
the schedule for initiation of Batch 9 shipments 
Transferred methanol waste to  the Batch 10 consolidation tank on May 11, 
2000 

Shipped 24 skids of lead acid batteries to  American Compressed Steel in  
Cincinnati, Ohio for recycling 
Finalized shipping classification and packaging classification of intact 
fluorescent lamps and nickel-cadmium batteries 

Continued DOT container review of radiological characterization information 
pertaining to  143 containers of below-LDR MW for shipment t o  Envirocare 

Continued discussions regarding the absorbent determination requirements for 
TOC boxes with Waste Characterigation 
Compiling a package for Technical' Review Board review of TOC boxes or 85- 
gallon drums for OTP first article waste 

Received notification that Fernald and Oak Ridge won  the "Closing the Circle 
Award" for the Copper Windings Recycling Project 

- 

- 
- 

- Liquid Mixed Waste (Bulking) Project 
.. - 
! - 

- 

- Hazardous Waste Project 
- 

- 
- Mixed Waste Shipping 

- 

- Organic Treatment Project - 
- 

- Waste Minimization/Pollution Prevention 
- 

June 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Work t o  be Initiated/Continued/Completed 
- Mixed Waste Shipping ~ 

- Ship 143 drums upon completion of additional sampling analysis and 
completion submittal and approval o f  profile by Envirocare 

Liquid Mixed Waste (Bulking) Project 
- Resume Batch 9 shipments t o  the TSCA Incinerator 
- Continue bulking of Batch 10 
- Upon completion of Batch 7 consolidation tank decontamination, init iate 

dismantling of tank 

- 
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- Thorium Legacy Waste Project - C~ntinne inventorv and characterization reassessment for boxes of thorium 
residues and thoria gel 

- Begin development of expression of interest for Thorium treatment 
- Continue to  address DNFSB comments on the Thorium Management Plan 

- Organic Treatment Project 
. - Continue t o  finalize absorbent determinations 
. - Prepare shipping recommendation for preliminary TRB review 
_, - Revise RTR Report for First Article Testing 

/ 

I -  
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